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Addendum No. 1

Dear Contractor:

This addendum is being issued to the contract for CONSTRUCTION ON STATE HIGHWAY IN MARIN COUNTY IN
NOVATO FROM NOVATO CREEK BRIDGE TO FRANKLIN AVENUE OVERHEAD.

Submit bids for this work with the understanding and full consideration of this addendum. The revisions declared in this
addendum are an essential part of the contract.

Bids for this work will be opened at 10:00am on Friday, September 14, 2012.

This addendum is being issued to revise the Notice to Bidders and Special Provisions, the Bid book and provide a revised
copy of the Information Handout.

In the Notice to Bidders the ninth and tenth paragraph is revised as follows:

" Bids must be on a cost+ time basis.
Complete the work within the number of working days bid."

In the Notice to Bidders the following paragraphs are added after the tenth paragraph:
" Do not bid more than 105 working days."

In the Special Provisions, Section 4, "BEGINNING OF WORK, TIME OF COMPLETION, AND LIQUIDATED
DAMAGES," is revised as attached

In the Special Provisions, Section 5-1.09, "SUPPLEMENTAL PROJECT INFORMATION;" is revised as attached.
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04-Mm-101-R20.5/R20.9
04-2640G4
Project ID 0412000514

To Bid book holders:

Replace page 7 of the "Bid Item List" in the Bid book with the attached revised page 7 of the Bid Item List. The revised
Bid Item List is to be used in the bid.

Attached is a copy of the revised Information Handout.

Inquiries or questions in regard to this addendum must be communicated as a bidder inquiry and must be made as noted
in the Notice to Bidders section of the Notice to Bidders and Special Provisions.

Indicate receipt of this addendum by filling in the number of this addendum in the space provided on the signature page
of the Bid book.

Submit bids in the Bid book you now possess. Holders who have already mailed their book will be contacted to arrange
for the return of their book.

Inform subcontractors and suppliers as necessary.

This addendum and attachments are available for the Contractors' download on the Web site:

http://www.dot.ca.gov/hq/esc/oe/project_ads_addenda/04/04-2640G4

If you are not a Bid book holder, but request a book to bid on this project, you must comply with the requirements of this
letter before submitting your bid.

Sincerely,

A
J g 'S [
LAUULA f\lz‘ ¢ ‘i -'.‘-;"L WA A
BECCA D. HARNAGEL [/
Chief, Office of Plans, Specifications & Estimates
Office Engineer
Division of Engineering Services

Attachments



SECTION 4. BEGINNING OF WORK, TIME OF COMPLETION, AND LIQUIDATED DAMAGES

The 1st working day is the earlier of (1) the 55th day after contract approval or (2) the day you start work other than the
measurement of controlling field dimensions or the location of utilities.
Do not start work at the job site until the Engineer approves your submittal for:

1. Baseline Progress Schedule (Critical Path Method)

2. Storm Water Pollution Prevention Plan (SWPPP)

3. Notification of Dispute Resolution Advisor (DRA) or Dispute Review Board (DRB) nominee and disclosure
statement as specified in Section 5-1.15, "Dispute Resolution," of the Standard Specifications

You may enter the job site only to measure controlling field dimensions and locating utilities. Do not start other work
activities until all the submittals from the above list are approved and the following information is submitted:

1. Notice of Materials To Be Used.

2. Contingency plan for reopening closures to public traffic.

3. Written statement from the vendor that the order for the sign panels has been received and accepted by the vendor.
The statement must show the dates that the materials will be shipped.

4. Written statement from the vendor that the order for electrical material has been received and accepted by the
vendor. The statement must show the dates that the materials will be shipped.

5. Written statement from the vendor that the order for structural steel has been received and accepted by the vendor.
The statement must show the dates that the materials will be shipped.

You may start work at the job site before the 55th day after contract approval if:

1. You obtain required approval for each submittal before the 55th day
2. The Engineer authorizes it in writing

The Department grants a time extension if a delay is beyond your control and prevents you from starting work at the job
site on the 1st working day.

Complete the work within the number of working days bid.

Additional damages to those specified in Section 8-1.07, "Liquidated damages," of the Standard Specifications are $100
per day starting on the Ist day after exceeding the number of working days bid until work requiring lane or shoulder closures
on State Highway Route 101 is complete.

CONTRACT NO. 04-2640G4
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5-1.09 SUPPLEMENTAL PROJECT INFORMATION
The Department makes the following supplemental project information available:

Supplemental Project Information

Means Description
Included in the Information Handout PLAC - San Francisco Bay RWQCB 401 Permit
PLAC - CA Department of Fish and Game 1602
Agreement

PLAC - US Army Corps 404 Permit
PLAC - USFWS BO
ADL/Asbestos/Lead Site Investigation
Storm Water Information Handout
PLAC - NMFS BO

EA 04-2640G1 - Southbound Widening

1. Reissued Supplemental Foundation Report for the
Novato Creek Bridge (Southbound) Widening dated
March 30, 2012 (4 pages)

2. Reissued Foundation Recommendations for the
Novato Creek Bridge (Southbound) Widening dated
March 26, 2012 (9 pages)

3. Final Hydraulic Report - Novato Creek dated
October 22, 2010.

4. Foundation Review - Novato Creek Bridge dated
April 19, 2012 and April 26, 2012.

EA 04-264061 - Northbound Widening
1. Corrosion Review - Novato Creek Bridge No. 27-
0089R Widening Project dated May 5, 2010 (2 pages)
2. Foundation Report for the Novato Creek Bridge
Widening dated October 26, 2009, including
Appendix:

A. Soil/Rock Profiles,

B. Liquefaction Analyses,

C. Laboratory Tests and,

D. Pile Drivability Study.
3. Driveability Study of 0.5-inch CISS pile for
Novato Creek Br (Widen) dated January 20, 2011 (24
pages).

EA 04-264064

1. Log Pile Sheets (12 pages)

2. Pile Quantity & Driving Record (Driven Piles) (6
pages).

3. Revised Pile Dynamic Analysis and Pile Field
Acceptance Criteria: Pile 1 at Bent 3 dated October
10, 2011 (13 pages).

04-120374(505) - Original Bridge
1. Original Bridge Pile Driving Record (11 pages)

CONTRACT NO. 04-2640G4
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Available as specified in the Standard
Specifications

Bridge as-built drawings

Available for inspection at:

Caltrans Geotechnical Design West

320 San Bruno Avenue

San Francisco, CA 94105-1902
Telephone no.: (510) 622-8742 at least 48 hours in
advance for an appointment to inspect the soil/rock
samples.

Soil/rock samples from Northbound Widening (EA
04-264064) are available for inspection.

Available electronically at Office Engineer - All
Projects Currently Advertised web site.

Alignment Data KCM
Original Ground Data .DGN
Cross Sections .PDF

Cross Sections .DGN
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BID ITEM LIST

04-2640G4

Item | Item Item Description Unit of Estimated Unit Price Item Total
No. |Code Measure Quantity
81 044026 CONCRETE BARRIER (TYPE 60A) LF 192
(F) MODIFIED
82 024485 CONCRETE BARRIER (TYPE 60C LF: 1,830

MODIFIED)
83 839699 CONCRETE BARRIER (TYPE 60P) LF 12
84 840504 4" THERMOPLASTIC TRAFFIC LF 5,650

STRIPE
85 840506 | 8" THERMOPLASTIC TRAFFIC LF 470

STRIPE
86 840515 THERMOPLASTIC PAVEMENT SQFT 44

MARKING
87 840525 | 4" THERMOPLASTIC TRAFFIC LF 8,480

STRIPE (BROKEN 36-12)
88 840526 | 4" THERMOPLASTIC TRAFFIC LF 300

STRIPE (BROKEN 17-7)
89 850101 PAVEMENT MARKER (NON- EA 720

REFLECTIVE)
90 850111 PAVEMENT MARKER EA 280

(RETROREFLECTIVE)
91 860090 MAINTAINING EXISTING TRAFFIC LS

MANAGEMENT SYSTEM ELEMENTS LUMP SUM | LUMP SUM

DURING CONSTRUCTION
92 024486 MODIFY WIRELESS LS

MAGNETOMETER VEHICLE LUMP SUM LUMP SUM

DETECTOR SYSTEM
93 024487 FIBER OPTIC CONDUIT SYSTEM LS

LUMP SUM | LUMP SUM
94 999990 MOBILIZATION LS
LUMP SUM | LUMP SUM
TOTAL BID
FOR ITEMS: $
TOTAL BID
FOR TIME: X $3,000.00 = _ 3
WORKING DAYS COST PER DAY
(Not to exceed 105 Days)
TOTAL BID FOR COMPARISON (COST PLUS TIME): $
7
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